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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Wednesday, December 4, 2013

The False work Assembly
•
In the office searching for a new assignment up until 11:00 by virtue of calling and talking to managers
from the OSC to the District;
•
Painting the spots that were ground off rust on Monday in the South shaft continues today . The painting
of these spots started yesterday. According to the Tower QA, Stuart Ross, CCC employees have worked
their way down from elevation 71.0m to 65.0m as of 13:00;

•Jason Baragan is a new employee for Dutra who is starting today and Sam Tavake has returned ;
•
The 3 piles numbered 7, 8, & 12 (numbering in accordance with the description provided in previous
reports) were fresh-headed today- (#s 7 & 8 are on the N. W. corner of T1 and #12 on the S. E. corner);

•Pile #9 is not extended, yet;

•At about 13:00, Derrick, one of the Ballard divers, went in the water to place the top ring carrying the
cable for the X-bracing of the piles to piles #6, #5, #2, and concluding with #4. Again, the numbering
system is in accordance with the notes of previous reports. The cable has for pile #1 was completed this
morning (see Sami Daouk’s report);

•On Barge EM 1106, Walter, Allan & Gilbert are busy with the welding of stiffeners onto the false work
beams;

•By 16:00, following a few trails & errors, the X-bracing for piles numbered 2, 4, , 5, & 6 was complete;

•At 16:00, the fit-up of pile #9 began and by 16:47 the welding of this 11-ft section was underway by
Gilbert and Walter who were working off a bark;
•
At 16:30, the 1st false work frame was being lowered in the water on the NW corner of the footing . The
fit-up of this frame work continued until 17:20, during which time Walter continued with the welding of pile
#9 and had it partially complete.
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0670562

2.00

No

0.00 0.00

3.00

*E0660562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 3.00 0.00 0.00 3.00

OTH STEVE FRIYEROperator 8.00 2.00 0.00 10.00

JNM WALTER QUINTEROPiledriver 8.00 2.00 0.00 10.00

JNM ALLEN KURPIESKIPiledriver 8.00 2.00 0.00 10.00

JNM JEFF SAINZPiledriver 8.00 2.00 0.00 10.00

JNM GILBERT MAYAPiledriver 8.00 2.00 0.00 10.00

JNM SAMI TAVAKEPiledriver 8.00 2.00 0.00 10.00

JNM JON - PAUL CHENEYPiledriver 8.00 2.00 0.00 10.00

GEN TREVER MURRAYPiledriver 8.00 2.00 0.00 10.00

APP ROBERT UTLEYPiledriver 8.00 2.00 0.00 10.00

APP JAMES SAVAGEPiledriver 8.00 2.00 0.00 10.00

OTH DAVE AVILASOperator 8.00 2.00 0.00 10.00

OTH STEVE FRIYEROperator 8.00 2.00 0.00 10.00
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BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

DERDK CHASEMarine Coordinator 0.00 8.00 2.00 10.00

TODD HORNERMarine Coordinator 8.00 2.00 0.00 10.00

ALEX DOSSUnderwater Diver 8.00 2.00 0.00 10.00

Attachment
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